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Executive Summary

CTC Quarterly Report — Q4 FY 2004/05

Project Delivery: Through the end of the 2004/05 fiscal year, the Department delivered a total of
691 highway construction contracts valued at $2,275 million. Included in this delivery are
318 programmed STIP and SHOPP projects valued at $1,855 million. Planned delivery for this

year started out slow but arrived by the end of the fourth quarter.

The Department met its

delivery performance measures by delivering 95% of planned projects and 115% of

programmed funds.

This was a record year for delivery of
SHOPP projects. A total of $1,485 million
of SHOPP projects was delivered; almost
double the previous high of $825 million
for SHOPP delivery. Included in the

SHOPP delivery is almost 1,000
centerline miles of roadway rehabilitation
projects.

STIP # Output Value'
Capacity 9 | 27 miles?® $ 312
Mobility 8 | 8 locations 51
Reconstruction 1 1 location 2
Landscaping 6 | 6 locations 5
Total 24 $ 370

In addition to programmed STIP and

SHOPP  projects

delivered an additional

the

Department
405 projects

valued at $420 million from a variety of
other funding programs.

SHOPP # Output Value®
Safety & Enhancements | 72 | 72 locations | $ 356
Mobility 42 | 42 locations 140
Roadway Preservation 95 987 miles® 660
Bridge Preservation 22 82 bridges 126
Roadside 46 | 46 locations 140
Facilities 17 | 44 buildings 63
Total 294 $1,485

Due to FY 2004/05 funding priorities, only a
minor amount of STIP delivery was planned. The
Department delivered the 7 planned STIP
projects and an additional 17 STIP projects
valued at $370 million was delivered early in
anticipation of being able to allocate funds in
2005/06. Included in STIP delivery is 27 miles of
highway widening projects.

Other # Output Value®
Minor 189 | 189 projects | $ 87
Maintenance 130 | 1,223 miles® 120
Toll and Seismic 4 3 bridges 100
Emergency Repair 81 81 locations 111
Retrofit Soundwall 1 1 soundwall 2

Right of Way: The Department received an initial right of way allocation of $180 million. As
previously reported, total right of way expenditures through the third quarter were lower than
anticipated. The Department subsequently reevaluated the right of way allocation and decided
to reduce the allocation by $20 million and made the funds available for projects in the SHOPP.
Through the end of the year, right of way expended $160 million (100%) of the revised
allocation. No projects were delayed as a result of the reduced allocation, but some late end of
year utility agreements had to be moved to FY 2005/06 for funding.

STIP / SHOPP Expenditures | Value?® Other Expenditures Value?
2004-05 SHOPP $ 15 Post Certification $ 65
2004-05 STIP 25 Minor and Permits 4
2005-06 SHOPP 7 Hardship Acquisition 2
2005-06 STIP 35 Inverse Condemnation 7

' Value is in millions of dollars.

* Miles are centerline miles.



Executive Summary

Environmental Documents: Delivery of PAED environmental milestones at 88% through the end
of the FY 2004/05-year was substantially better than delivery reported at 70% and 78% for the
past two years. Improved delivery is attributed to having more SHOPP and less complicated
projects, due to current allocation priorities.

In terms of improvement, one particular area where environmental milestones are lagging is the
delivery of STIP Environmental Impact Reports. A substantial number of EIR documents are
support-only and do not have any construction dollars programmed on them. Of the 16 draft
and final STIP EIR documents that have been reported as being delayed, 11 (69%) are support-
only. Four are delayed due to a lack of TCRP or STIP funds. The others either have scope
changes or unanticipated studies that are now required.

Retrofit Soundwall Program: Construction of two locations was completed this quarter bringing
the total number of completed locations to 40 (63%) of the 63 planned. One project was
delivered and two were delayed. One project was delayed because it is part of a STIP project,
and another project was delayed due to community concerns and is being redesigned to
address comments.

Construction Program: The Department currently has a total of 554 projects valued at $6,938
million under construction. During the year, the department started 445 contracts valued at
$1,379 million and accepted 467 contracts valued at $1,837 million.

Intercity Rail Program: The two planned Intercity Rail projects for FY 2004/05 were delivered.
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NUMBER OF PROJECTS

DELIVERED

STIP

STIP Time Extensions
SHOPP

SHOPP (Prior)*

Subtotal Program Delivery

ADDITIONAL DELIVERY
Toll + Seismic
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DELIVERY COMPARISON

Note:
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STIP Plan for year

STIP Deliv thru 4th Quarter
SHOPP Plan for year

SHOPP Deliv thru 4th Quarter
Total Deliv thru 4th Quarter

STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
CTC Quarterly Report - Q4 FISCAL YEAR 2004/05

Annual
Annual YTD Plan
Plan Actual % Actual _Advanced
7 7 100 17
0 0 0 0
223 208 93 15
71 71 100 0
301 286 95 32
4
1
319
81
691
Annual
Annual YTD YTD Plan
Plan Actual Advanced Total % Dollars
$ 24 $ 24 $ 346 $ 370 1,542
0 3 0 0 0} 0
1,357 $ 1,204 46 1,250 92
235 3 235 0 235 100
$1616 $ 1,463 3 392 $ 1,855 115
$ 100
2
207
111
$ 2,275
FY 01/02 FY 02/03 FY 03/04 FY 04/05
58 38 70 7
52 34 36 7
144 144 209 294
135 133 194 279
619 574 595 691
FY 01/02 FY 02/03 FY 03/04 FY 04/05
$ 754 3 458 $ 1,570 $ 24
766 510 1,176 370
574 644 878 1,592
825 682 812 1,485
$2,731 $ 2,583 $ 2,179 $2275

All 71 prior year projects have been delivered.

Dollars in millions
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For STIP Projects actual Ready to List (RTL); for SHOPP Projects, RTL or CTC Vote, for SHOPP (Prior) CTC Vote



ct CAPITAL SUPPORT

CTC Quarterly Report - Q4 FISCAL YEAR 2004/05
Lfbrans

4th Quarter FY 2004/05 Project Development Expenditures for STIP Projects

This section of the report provides Project Development support cost (environmental and design phase
components) final expenditures for programmed STIP projects in the quarter that they are delivered.
Reported costs are total support costs, including funds contributed from other sources.

Project specific details will be reported in the allocation boxes when each project is brought forward for an
allocation by the commission.

Corridor projects delivered are noted below, however the support costs is not reported until the entire
corridor is complete.

CURRENT YEAR
PROJECT DEVELOPMENT SUMMARY
(Dollars in thousands)

CURRENT YEAR FY 2004/05 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date
# of Corridor Projects - - - 1 1
# of Projects Reported 4 2 3 14 23
Programmed Amount $ 6,400 §$ 1,830 $ 314  $ 44888 $ 53,432
Expenditures $ 13036 $ 1,836 $ 1,056 $ 50,611 $ 66,539
Expenditures to Programmed . 125%

Support Ratio

EXPENDITURE COMPARISON FY 02/03 FY 03/04
# of Projects Reported 18 12
Programmed Amount $ 24,799 $ 22,544
Expenditures $ 27,816 $ 25,238
Expenditures to Programmed 112% 112%

Support Ratio
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RIGHT OF WAY
CAPITAL ALLOCATION FISCAL YEAR 2004/05
Gltrans CTC QUARTERLY REPORT - Q4

SUMMARY OF FY 2004/05 RIGHT OF WAY ALLOCATION
(Expenditures thru 4th Quarter)
(Dollars in Millions)

Fiscal Year = Expended Percent
Allocation to Date Expended
New Major STIP 17.8 26.5 149
Post Cert*
Major STIP Design Sequencing 1.2 0.1 8
Major STIP 43.9 38.9 89
Non-Major STIP 19.4 20.2 104
SHOPP 13.7 6.2 45
Subtotal (Post Cert) 78.2 65.4 84
Other (including SHOPP, STIP, Unfunded 61.2 55.6 91
Project Obligations/Commitments)
Fund Reservation
Minor Project, Safety, etc. 8.9 2.8 31
Hardships 1.4 2.2 157
Proj Dev/Environmental Permit Fees 0.7 0.6 86
Damage to Property (Inverse) 11.8 6.9 58
TOTALS 180** 160.0 89
EXPENDITURE COMPARISONS
4th QTR Fiscal Year Expended Percent
Allocation to Date Expended
FISCAL YEAR 2002/03 200.0 200.0 100
FISCAL YEAR 2003/04 173.5 173.4 100
FISCAL YEAR 2004/05 180** 160.0 89

*R/W capital cost related to a State major highway project, where the R/W certification has occurred

in a prior year and the project is in the current or previously adopted program.

**20M transferred to SHOPP per verbal approval at the May 2005 CTC meeting and action taken
at the July 2005 CTC meeting.
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Et ENVIRONMENTAL DOCUMENT MILESTONES
Ctone CTC Quarterly Report - Q4 FY 2004/05

DELIVERY ENVIRONMENTAL MILESTONES

Comparison
Milest D ioti New MS's Carryover MS's Annual 03/04 02/03
flestone Description Plan  Actual Plan  Actual Plan Actual Percent Percent Percent
Notice Of Preparation
STIP 2 1 0 0 2 1 50 20 60
SHOPP o] 0 2 1 2 1 50 100 n/a
Total Combined NOP Milestones 2 1 2 1 4 2 50 33 60
Draft Environmental Documents:
STIP Environmental Impact Reports 11 1 3 3 14 4 29 50 35
STIP Negative Declarations 12 8 3 2 15 10 67 31 56
Total STIP DED Milestones 23 9 6 5 29 14 48 38 48
SHOPP Environmental Impact Reports 9 6 4 4 13 10 77 0 33
SHOPP Negative Declarations 43 29 4 4 47 33 70 49 47
Total SHOPP DED Milestones 52 35 8 8 60 43 72 43 45
Total Combined DED Milestones 75 44 14 13 89 57 64 41 47
Final Environmental Documents:
STIP Environmental Impact Reports 3 1 4 1 7 2 29 56 46
STIP Negative Declarations 5 5 5 4 10 9 90 50 68
STIP Categorical Exemptions 5 4 1 1 6 5 83 100 89
Total STIP FED Milestones 13 10 10 6 23 16 70 63 66
SHOPP Environmental Impact Reports 4 3 2 1 6 4 67 50 50
SHOPP Negative Declarations 27 23 6 5 33 28 85 69 68
SHOPP Categorical Exemptions 55 55 2 2 57 57 100 78 95
Total SHOPP FED Milestones 86 81 10 8 96 89 93 74 86
Total Combined FED Milestones 99 91 20 14 119 105 88 70 78
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AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q4 FISCAL YEAR 2004/05

RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)

Total Program to Date Total Dollars Percent Total Percent
Planned Delivered" Delivered Completed Completed
VALUE OF PROJECTS $226,000 $184,431 82 $114,483 51

(Dollars in Thousands)

Total Program to Date Total Locations Percent Total Percent
Planned  Delivered® Delivered Completed®  Completed
NUMBER OF LOCATIONS 63 54 86 40 63

FISCAL YEAR 2004-05 DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

Annual
Milestones Completed Plan Actual % Actual
Environmental (PAED3) Done Done -
Right of Way Certification 4 2 50
Ready to List (RTL) 3 1 33
Construction Completion (CCA) 17 18 106
Soundwall Milestones 24 21 88

Notes:

! Dollars Defivered denotes when project funding is approved for allocation.

2 L ocations Delivered and Total Completed denotes when all projects for a single location have met the RTL and CCA
milestone, respectively. To date, two locations have incorporated alternative solutions to constructing soundwalls
and one location has been deleted.

*Project Approval and Environmental Document
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Locations

Dollars in Millions

AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q4 FISCAL YEAR 2004/05

RETROFIT SOUNDWALL DELIVERY
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Division of Construction
CONTRACT ADMINISTRATION

Gltrans Q4 Fiscal Year 2004/05 ($ in Millions)
Construction Contracts - Quarterly Status Report® Q4 03/04 Q1 04/05 Q2 04/05 Q3 04/05 Q4 04/05
Number| Value | Number| Value ]Number| Value |Number| Value |Number| Value
1. Ongoing Contracts @ Beginning of Quarter 484| % 7431 566| $ 7,401 542| $ 7,298 469| % 7,078 442/ $ 6,894
2. New Contracts this Quarter 196 561 112 399 72 393 62 179 199 403
3. Accepted Contracts this Quarter 114 591 136 502 145 613 89 363 87 359
Ongoinngontracts @ End of Quarter (1+2-3) 566 $ 7,401 542 % 7,298 469 $ 7,078 442 $ 6,894 554|$ 6,938
4. Accepted Contracts @ Beginning of Quarter® 1,197| % 4,178 1,224 $ 4,317 1,315| % 4,673 1,331|$ 4,793 1,224|$ 4,678
5. Accepted Contracts this Quarter 114 591 136 502 145 613 89 363 87 359
6. Contracts Closed this Quarter 78 380 45 145 123 319 192 460 93 289
7. New Contracts in Arbitration this Quarter 9 72 0 - 6 174 4 19 5 35

Accepted Contracts @ End of Quarter (4+5-6-7) 1,2241 $ 4,317 1,315[ $ 4,673 1,331 $ 4,793 1,224| $ 4,678 1,213]1$ 4,713

| Accepted Contracts with Claims @ End of Quarter 2| 521[$ 2352 | 571]$ 2,414 | 611/ $ 2,544  572] 5 2,589 | 563| $ 2,660
8. Contracts in Arbitration @ Beginning of Quarter® 69|$ 834 711$ 875 63|$ 791 61{$ 915 55[% 819
9. New Contracts in Arbitration this Quarter 9 72 0 - 6 174 4 19 5 35

10. Contracts with Arbitration Settlements/Awards this Quarter 7 32 8 84 8 49 10 115 6 55
Contracts in Arbitration @ End of Quarter (8+9-10) 711% 875 63[$ 791 61[$ 915 55 819 541% 799

a Accepted contracts with close-out activities in progress (ie: claim or labor compliance resolution).
Contracts in arbitration are not included.

b A Contractor may file for arbitration 240 days after project acceptance or within 90 days after final determinations
on claims have been made. Contractors must file within 90 days after the Department makes a final determination
on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved
prior to January 1, 1999.)

c Fiscal Year 2003/04 and Fiscal Year 2004/05 figures updated to reflect revised or new data at the end of the current quarter.

Total dollar amount of claims at end of current quarter = $261M
Total dollar amount filed for arbitration at end of current quarter = $58M
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INTERCITY RAIL
CTC Quarterly Report - Q4 Fiscal Year 2004/05

Lltrans

NUMBER OF PROJECTS ANNUAL

DELIVERED (VOTE) PLAN ACTUAL %ACTUAL

STIP Program * 2 2 100

STIP Time Extensions 0 0 0

Subtotal Program Delivery 2 2 100

(Dollars in Millions) ANNUAL YTD
DELIVERED (VOTE) PLAN ACTUAL TOTAL % DOLLARS
STIP Program $ 103 $ 103 $ 103 100
STIP Time Extensions 0.0 0.0 0.0 0
Subtotal Program Delivery $ 103 $ 103 $ 103 100
NUMBER OF PROJECTS

DELIVERY COMPARISON FY 03/04 FY 04/05

STIP Plan for year 11 2

STIP Delivery thru 4th Quarter 9 2

(Dollars in Millions)
DELIVERY COMPARISON FY 03/04 FY 04/05
STIP Plan for year * $ 424 $ 103

STIP Delivery thru 4th Quarter 374 10.3

* Two Fiscal Year 2004/05 STIP Program projects were moved to Fiscal Year
2005/06 as part of a blanket STIP Amendment at the April 2005 CTC Meeting.
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Append

ix Right of Way

Status of Major Projects with Right of Way for the fiscal year 2004-2005(Dollars in Thousands)

Original Major Projects with RIW

Dist

Co

Rte

EA(s)

PPNO

Project Description

Cert
Dates

Total Project

Current FY Totals

FY Expenditures Detail by Qtr

Total Current
Project
Estimate

Programmed
Capital Amt

Current FY
05 Estimate

Total YTD
Expenditures

Allocation
FY

%
Expended

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Actual Exp

Actual Exp

Actual Exp

Actual Exp

Comments

a3

YOL

016

0C4701

8655

INTERSECTION
IMPROVEMENT

07/01/07

7,200 8,431

2,040 1

0 n/ﬂ

SHOPP Safety- Environmental
clearance moved to 4/06
delaying RW. Allocation moved
to Fiscal Year (FY) 05/06.

03

PLA

028

2A9401

4678

REHAB PAVEMENT

01/01/06

11,700 3,711

1,855 5

00/0

SHOPP - Environmental
clearance moved to 8/05
delaying acquisitions. Aflocation
moved to FY 05/06.

03

Yus

070

376101

0366C

IN YUBA COUNTY SO OF
MARYSVILLE

06/07/02

10,000 10,000

577

1,348 577

43%

197

380

Post Cert Environmental
Mitigation - Moved allocation
balance to FY 05/06 for pending
agreements.

03

BUT

149

3822V1

0016W

NR OROVILLE - VAR
LOCS

12/22/03

21524 21,524

10,318

8,183 10,318

126%

4,501

3N

5,443

Post Cert Environmental
Mitigation - Costs were higher
than anticipated.

04

ALA

880

2332U1

0016F

IN MILPITAS AND
FREMONT

06/02/03

11,047 11,056

10,559

10,584 10,559

100%

10,550

Post Cert - State's contribution
to RW is complete.

04

SON

101

245401

0789A

WIDEN FREEWAY

07/09/04

3,030 6,000

1,340

1,253 1,340

107%

989

350

STIP - Need for additional
parcel resulted in
overexpenditure.

06

KER

058

243401

0258

MOHAVE

06/15/00

9,606 10,997

45

1,396 45

3%

25

20

Post Cert - Condemnation trial
moved to Fall 2005; FY 04/05
costs were for Expert Witness
Contract; allocation balance
moved to FY 05/06.

06

TUL

099

490201

6368

REMOVE BRIDGE

07/01/05

5,941 5,941

4,519

5,261 4,519

86%

292

4,227

SHOPP - Moved balance to FY
05/06 for RAP and utility
relocation invoices.

07

LA

405

1178U1

0837C

HOV LANE

06/26/03

8,185 25,017

485

1,129 485

43%

53

133

74

Post Cert - Condemnation trial
delayed, no settlement to date.
Allocation moved to FY 05/06.

08

SBD

210

443411

0193M

SIX LANE FREEWAY

05/21/99

0 8,490

2,919 0

0%

Post Cert Condemnations-
Moved allocations to FY 06/07
for pending settlements.

08

SBD

210

4437U1

0194B

SIX LANE FREEWAY

02/20/03

0 10,136

2,374

1,301 2,374

182%

133

225

1,733

283

Post Cert - Utility relocations
were underestimated by utility
company for various locations.

08

SBD

210

443811

0195D

NEW FREEWAY

09/02/03

0 6,124

640

1,181 640

54%

623

Post Cert - Utility invoices from
City of Rialto, SBD, The Gas
Company and Edison were not
received. Allocation moved to
FY 05/06.

10

AMA

070

049931

2130C

HWY 49 BYPASS

08/05/03

4,163 10,477

3,259

1,703 3,259

191%

888

180

2,181

Post Cert - Condemnation
seftlement higher than
anticipated.

10

MER|

140

3A6601

5643

BRIDGE REPLACEMENT

07/01/06

2,237 2,910

42

1,998 42

2%

40

SHOPP - Environmental
clearance move to 10/05
delayed RW. Early acquisition
approved 5/05. Balance moved
to FY 05/06.

MER

265

316961

0546D

NR LIVINGSTON

03/28/03

9,010 11,156

5,646

3,677 5,646

154%

516

101

265

4,764

Post Cert utility relocations were

higher than expected.
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Appendix Right of Way

Status of Major Projects with Right of Way for the fiscal year 2004-2005(Dollars in Thousands)

Total Project Current FY Totals FY Expenditures Detail by Qtr
Original Major Projects with RIW Cert Total Current
Dates | Programmed ! Current FY | Allocation| Total YTD % TstQtr 2nd Qtr 3dQtr | 4thQu Comments
ates Capital Amt Project 05 Estimate FY Expenditures | Expended
Dist { Co | Rte | EA(s) |PPNO Project Description P Estimate P P Actual Exp| Actual Exp {Actual Exp| Actual Exp
STIP - Condemnation, RAP,
4E TO 4F ON 8F RIW o and utility costs were higher
10 |MER]| 099 | 363101 [0528D ALIGNMENT 05/31/05 13,314 18,613 13,503 3,897 13,503 346% 13 4,864 4,847 3,779 ihan expected. RAW Certified
under EA 363111.
10 |cAL| o004 | 362501 |0304B |IN ANGEL'S CAMP os/o1/06| 6839 10,200 3,227 2,584 3,227 125% 131 2,750 32 314  [STIP - Acquisition costs were
higher than anticipated.
STIP - Large condemnation
11 | SD | 052 | 010611 [0260 |4 LANE FREEWAY 10/09/05 16,583 26,187 10,165 7,600 10,165 134% 0 1,084 5,701 3,380  [ljudgement issued, more
anticipated in FY 05/06.
Post Cert - utility invoices and
11 | MP| 007 | 068001 |00s16 |CONSTRUCT 4LANE oer2003| 18615 25,229 3,867 3,948 3,867 98% 0 1,584 18 2,265 |condemnation outstanding.
HWY N
Allocations moved to FY 05/06.
Post Cert - utility invoices and
11 | IMP | 0781 167871 |0021E |4 LANE EXPRESSWAY 06/26/03 0 8,096 752 2,072 752 36% 35 0 1 716 condemnation outstanding.
Allocations moved to FY 05/06.
11 | IMP| 078 | 167881 {0021F |4 LANE FREEWAY 110106 | 20082 14,001 1,032 1,420 1,032 73% 0 990 0 42 5;‘:1;;2:;"5'“9 RAP costs not
Post Cert - 1 condemnation
11 {IMP{ 111] 199341 {0044D (4 LANE EXPRESSWAY 04/11/01 6,287 10,956 7 1,171 7 1% 6 0 0 1 pending. Allocation moved to FY|
05/06.
Post Cert - Utility invoices not
11 | IMP | 111] 199361 |0044L (4 LANE EXPRESSWAY 02/21/03 8,695 14,858 325 1,900 325 17% 324 1 0 0 yet received. Allocation moved
to FY 05/06.
SHOPP - Administrative
12 |oRrA 0E9701 |2109 212 EQUIPMENT 110108] 8900 10,454 10,454 8,045 10,454 17% 0 0 0 10,454 [settlement for property and
SERVICE CENTER e
utilities higher than expected.
STIP match for subvention
12 |ORA]| 090 | 056209 4434 |GRADE SEP 03/01/06 2,784 2,784 2,076 2,467 2,076 84% 0 2 1,285 791 portion of RW - Balance moved
to 05/06 FY.
Inverse Condemnation - Final
12 |ORA| 405 | 083801 |5030 [WIDEN FREEWAY 08/07/00 4,923 4,546 216 1,874 216 12% 6 0 0 210 settlement came in less than
attorney anticipated.
GRAND TOTALS 210,665 297,894 85,434 83,706 85,434 102% 5,760 23,996 15,810 39,870

Per CTC Res G-01-09-2.5, list of projects includes a total Right of Way cost greater than or equal to $5M, and a total annual Right of Way cost equal to or greater than $1M.
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Projects with Environmental Milestones

STIP SHOPP
New Carry New Carry Delay Categories
slg s 2 12 (215 I3
’ ’ P ’ SlolElE g B |E]d
A{D|N|]A|[DjN]{A]|]D|N}JA|DI|N 2 18 2 125 1% 128 |&
ele|lole|e|o]lE|lE|o]E]E|O NOP DED PAED |E [T 1o 15 [3 |5 |& |5
pjolPplo|D|P]oip|P]D]|D]|P Cty [Rte| PM Description CAP ED Q4 Q4 Q4 8§15 I8 |5 |& (8 |& IS
X 01-36341 |DN 101 |005.8 |ROADWAY REHABILITATION & RAISE GRADE X N N/A Delayed Future X|P
X 01-42930 |MEN 101 [069.3 |CURVE IMPROVEMENT X N N/A Delayed Future X
x| x 01-43460 [MEN |000 [000.0 |REPLACE MAINTENANCE STATION X N N/A Complete | Delayed | X
X 03-0C470 |YOL |016[018.2 |WIDEN SH & CONSTR LEFT TURN LANE RT TRN POCKETS, X E Prior Delayed Future X
X 03-1A97W [COL [020 | 33.1 REHAB PVMNT, WIDEN, ADD PASSING LNS X N N/A Prior Delayed X
X X 03-29090 [PLA 1028 1010.2 |WATER QUALITY IMPROVEMENTS X N N/A Complete | Delayed
X 03-2A920 {PLA {089 (000.0 REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPR PR( X N N/A Delayed Future X
X 03-2A921 {PLA 1089 1008.6 |REHAB PAVEMENT AND DRAINAGE SYSTEM ENV IMPRV PR X N N/A Delayed Future X
X X 03-2A940 {PLA 1028 [000.8 [REHAB PAVEMENT/RECONST DRAINAGE SYS X N N/A Complete | Delayed
03-33380 |PLA |65 [012.2 [4-LN EXPWY WITH INTERSECTIONS (PDB-DSJ) X E Prior Prior Delayed
X 03-36690 |BUT |99 |008.6 |BASE REPAIR, WIDEN & AC OVERLAY (HGS-LAB}) X N N/A Delayed Future X
X 03-3A630 [BUT ]070[010.0 |WIDEN TO 4 LANES, EXTEND, CONST I/C X E Prior Prior Delayed | X
X 03-4A650 |PLA 080 |014.3 |REHABILITATE CULVERTS X N N/A Delayed Future X
X 04-0A840 [CC 004 1043.9 |INSTALL MEDIAN BUFFER ZONE AND UPGRADE SHOULDEH X E Prior Delayed Future X
X 04-13157 [SON [116]028.0 |ROADWAY REHABILITATION RESURFACING/WIDENING/UP( X N N/A Complete Future P
X 04-26400 |MRN 1101 [023.0 |WIDEN 4-LANE EXPWY TO 6-LANE FRWY FOR HOV, INCLUD; X E Prior Delayed Future P
X 04-26410 [NAP 012 [000.1 |WIDEN 2-LANE CONV HWY TO 4-LANE EXPRWY slo E Prior Delayed Future $
04-28790 [NAP 029 [004.5 |INTERSECTION IMPROVEMENTS INCLUDING UPGRADING | slo N N/A Delayed Future P
X 05-0E960 |MON |001 [021.3 |CONSTRUCT NEW BRIDGE & ROCK SHED X E Prior Delayed Future
X 05-31592 [MON | 1 [098.4 |CONSTRUCT NEW INTERCHANGE slo E Prior Delayed Future
X 05-3307U |SLO 046 [032.2 |CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAY X E Prior Prior Delayed
X 05-34490 |SBT |156 (003.3 |WIDEN 2 TO 4 LANES s/o E Prior Delayed Future
X 05-38840 [SLO |101[016.0 |EXTEND LOCAL STREET, CONSTRUCT BRIDGES & OPERAT] X E Prior Complete | Delayed
X 05-4482U [SB_ [101| 2.2 |RECONSTRUCT INTERCHANGES (2) AND REPLACE CARPIN X N N/A Delayed Future X
X 05-46380 [SB 101 083.4 |CONSTRUCT INTERCHANGE X N N/A Delayed Future P
X 06-32450 |TUL | 99 [041.3 |WIDEN 4-LANE FREEWAY TO 6-LANES s/o N N/A Delayed Future X X
X 06-43080 |TUL |065[029.5 |CONSTRUCT 4-L EXPRESSWAY ALONG AN EXISTING 2-LAN slo E Prior Delayed Future X X
X 07-1188A [VEN 150 {009.6 |UPGRADE BRIDGE RAILS *POR/=118991 X N N/A Deiayed Future
X 07-1189D {VEN 150 |018.8 |REPLACE BRIDGE *POR/=118991 X N N/A Delayed Future
X 07-1189F |VEN [150]028.5 |RAIL UPGRADE, WIDEN “POR/=118991 X N N/A Delayed Future
X 07-13820 {LA {047 |003.6 ICOMPLETE BRIDGE REPLACEMENT *JESPERSON/GUTIERR X N N/A Delayed Future
x | x J07-19920 {LA 39 |041.3 RECONSTRUCT ROADWAY X E Delayed | Delayed Future X
X 07-2159A [LA 1005 |000.0 {WIDENING AND MODIFY INTERCHANGE *POR/=21590K*TCR] slo E Prior Delayed Future
X 07-22330 |VEN {150]12.0 {RUBBERIZED AC OVERLAY X E Prior Delayed Future
X 07-22550 |VEN ]118[018.2 |WIDEN ROADWAY *PROGRAMMED FOR PAED ONLY sfo E Future Delayed Future $
X 07-23120 LA |039]30.6 |BRIDGE SCOUR MITIGATION X N N/A Delayed Future X
X 08-35556 [SBD |015]| 41.9 |ADD N/B MIXED FLOW LANE W/AUX LANE. RECON "D" & "E" X N Delayed | Delayed Future X X
X 08-39860 [RIV 000.0 |[RECONSTRUCT MAINT STA ON NEW SITE REG MGR'S OFF; X N N/A Delayed Future X X
X 09-23770 |MNO |395 [117.0 |REALIGN & CURVE CORRECTION slo E Delayed Future Future P
X 10-0A510 |SJ 132005.8 |CONSTRUCT NEW 2-LN EXPRESSWAY. slo E Prior Delayed Future X
X 10-0E380 |SJ 026 [018.5 [CURVE CORRECTION X N N/A Delayed Future X
10-0E590 |MER 059 [015.0 |[WIDEN TO 4 LANES. slo c N/A N/A Delayed X
X 10-0G130 |MER |1401036.5 |[REPLACING BRADLEY OH BRIDGE WIDEN FROM 2 LANES T slo E Prior Prior Delayed X
X 10-1A070 |MER | 59 [027.2 [REPLACE BRIDGE (SCCUR) X N N/A Prior Delayed X
X 10-3A660 |MER |140(036.2 |BRIDGE REPLACEMENT X E Prior Prior Delayed X
X 10-41570 |MER | 99 |004.6 [4E TO 6F ON 8F R/W ALIGNMENT slo N N/A Prior Delayed X
X 10-41580 |MER | 99 [000.0 [4E TO 6F ON 8F R/W ALIGNMENT slo E Prior Prior Delayed X
X 11-00161 |SD__ |054 [001.9 |CONSTRUCT HOV LANES slo E Prior Delayed Future X
X 11-25650 |SD 188 {000.0 |CONSTRUCT COMMERCIAL VEHICLE ENFORCEMENT FACIL X N N/A Delayed Future X | X
X X 12-04320 |ORA |74 {013.3 |WIDEN RDWY | X E Prior Complete | Delayed
X 12-08690 |ORA |74 |001.3 [WIDEN EXIST 2 LANE RDWY TO 4 LANES | s/0 E Prior Delayed Future X | X
P = Staffing and/or A & E Consultant issues CAP - Projects with an "X" have construction funds committed. ED - Environmental Document Type
$ = Funding issues s/o - Support Only project, no construction funds programmed. “E" - Environmental Impact Report
DED - Draft Environmental Document NOP - Notice of Preparation "N" - Negative Delcaration Environmental
PAED - Project Approval and Final Environmental Document "C" - Categorical Exemption
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